

# Sample Sample Sample Sample

## CONSTRUCTION MANAGEMENT PLAN

**Owner:**

**House Address:**

**Legal:**

*Proposed Schedule Of*

*Approximate Week Of Completion*

Driveway construction-	August 2012
Drill well-	September 2012
Excavation	September 2012
Foundation	September 2012
Sub floor	October 2012
Framing	October 2012
Ice & water	November 2012
Set windows	November 2012
Siding	November 2012
Complete roofing	November 2012
Extension of utilities	October 2012
Dry in	December 2012
Revegetation	Spring 2013
Interior work	November 2012- May 2013
Estimated completion	June 2013